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L. Because of restriciions on trade between East Germany sud West Germony, the
East Cerman government has been uneble to obtain delivery on equi . for m

A Hoor
L osigned

tubs rolling mill from Schloemsnn AG (Duesseldorf, Stelnmstr, 13)1
AC (Mienchen-Gladbach, Xarmennstr. 29) in accordsnce with an agr
in the fall of 1950. Consequently East Germany turned to the pe
democraciss and concluded agreements with Poland and Czechoslovakic in iine
with the poiley of scientific-technical cooperation,

2. Un 1€ Juna 1951 Poland agreed to meke the plans for a Pipe rolling vidl
buiit in accordance with the Mapnesmann reciprocating rolling process availsble
to Esst Germeny. The first set of drawings only arrived on 1 June 952 nnd
the second set on 14 August 1952,

3 An agrestisnt wes signed with Czechoslovakia on 25 July 1951, wherely Czechos
siovekia was to meke available any pipe rolling mill plans which (wimen
axperts night salect. However, the experts were only first able ic nske the
trip from 15 -~ 24 July 1952, becsuse the approvel of their papers i is haid
up. A jacge number of plans were sslected and requested on 5 Augw . 1642
in accordance with the signed agreewent. These had not besn deliv:ied ap
of 26 Aupust 1952,

4. The plens frem Poland are not complete, and it is planned to send e:peris to
foierd to draw up blueprints for those parts without plans. It ie :lso planned
to send people o Czechoslovakia to expedite the delivery of the yu:mised plans,

5.  As tlie Tivst step it is planned to srect a Mannesmann process rolil:p mill set
with & pumeh press, o slant rolling mill, and a connected reducing ol ling
@iil, woich would be able to produce pipes of bstween 18 and 108 1: i limdters
in diameter at a monthiy rate of 3,000 tons., The preparatory orde. has been
airesdy piven to ABUS, Wildau. It is planned that the first consiy: ction
stage of the new rolling mill be ready for operation at Riesa by i July 1953,
80 thet planned production could begin by 1 September 1953.
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&,  in J.C)‘?B it i plaaed that the order for the secend emstruetiom st . bs

iven 1o ABIS, Wilden. “this i8 42 e besed on the Caschowlevshisn - - ;.1?;

vhich ave far & tube el e will set with £ alant relline wmill and -

smoted reducing miling nill for oives fyem four %o ten inshes. 7o

hawe a mentily canasity of betwesn 6.000 snd ‘Ioﬁm m inginginy en:

sdpes. Thds nienh must be ready by the end of lq

25X1A s Gompants  Adtheugh the planned shivment frem Sehlomw 1
Toraaiy @ld not teke place in this cess, foom oty 25X1A .

» Zepects Yo delivery af two lawge pies Lot o ho
P Wildsu papan: th Czenhoslemnkis.,
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